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Agenda item No.4:- Review the status of award amount to be released
CCF, HUDA explained that as per the agenda,

- 3l

for Faridabad Zone against
Rs.219.61 crore to be paid, around Rs.33.39 crores has been sent to the banks for making -

payments and for Gurgaon & Rewari, against Rs.2055.54 crore to be paid, around Rs.156.12
crore has been sent to the banks.

The Chairman directed Administrator Faridabad and LAO, Faridabad to update the
award-wise payment list and send to HQ by 15.9.2017. Further, Administrator Gurgaon/ LAO
Gurgaon were instructed to send the updated award-wise payment list to HQ within 15 days.

(Action to be Taken by: - Administrators/CCF/LAOs)

Agenda item No. 5:- Status of Installment Recovery Notices to the allottees.
Faridabad Zone

The Chairman observed that recovery notices to the defaulter allottees are not being
P issued regularly. Further, it has been noticed that at Faridabad Urban Estate against the
s recoverable amount of Rs. 662.44 Crore, only Rs. 19.23 Crore have been recovered and

under Palwal Urban Estate, against the recoverable amount of Rs.3.23 Crore only

Rs.62.45 lacs has been recovered which is not a satisfactory performance. E.O Faridabad

& informed that around Rs. 33 Crore was pending from Transport Department/MCF.
Gurgaon Zone

The Chairman pointed out that under Gurgaon Zone (E.O-I/II, GGN/Rewari) against the

recovery amount Rs.682.57 crores, only Rs. 49.56 crores have been recovered which is

not a satisfactory performance. E.O-I and II Gurgaon informed that more notices under

section 17(3) being issued.

The Chairman directed as under:-

i) E.O Faridabad, E.O-I/II Gurgaon, E.O Rewari to make regular and sincere efforts
for recovery of outstanding amount.
i) IT-Cell HUDA HQ to make system for generation of notices electronically (through

PPM) operational within 7 days.

iii) IT-Cell HUDA HQ to give presentation to the Chairman on 11.9.2017 at HQ
regarding Updation of data to be done by respective Estates Officers on the data
correction system. "

iv)  LT-Cell HUDA HQ to make madification in the PPM so that the overdue amount is
visible (preferably in red colour) to the allottee on opening the account statement.

(“_' i ipda e No
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Age"da jtem No. 7:- Status of e-auction of Residential/ Commercial sites,

The e-auction schedule of Faridabad and Gurgaon Zones,

hed as per the agenda, was
discussed and the following instructions were issued by C.A HUDA: -

1. For publicity of the e-auction schedule, immediate necessary action should be taken by

the concerned E.O (within next 3 days) for publicity through SMS, Bill Boards, FM jingle
in NCR area.

2. Estate Officers to doubly check the status of plots put for auction and the condition of e-
auction should also be checked by them.

‘ 3. Administrator Faridabad, Gurgaon should sent the schedule of e- auction for the month
Nov, 2017 to HQ by 20.9.2017.

4. IT- Cell HUDA HQ should inform about the data already available at HQ.

(Action to be Taken by: - Administrator(HQ) / Administrators / CCF / Estate Officers /
GM IT)

Agenda item No. 8: - Review of Status of PPM Data

I ! '
Tiie Chairman observed that the overdue figures in case of Faridabad, E.O-II, Gurgaon and

Rewari was high.

£ The Chairman instructed as under:-
I.  The E.Os should regularly monitor the pending cases in their office and immediate necessary

action should be taken regarding the cases lying pending with the concerned officials in the
Estate Office. Unauthorized persons should be removed from the premises.

II.  E.O Rewari to update all files on PPM within one month

III.  IT Cell HQ should prepare uniform files / proforma for the services being provided at the E.O
level so that the same are supplied to the single window for the convenience of public.

IV.  Regarding digitations of plots files, IT Cell HQ should ask the vendor, how much time for

scanning he will take. Further, IT Cell should intimate the time frame for Faridabad and
Gurgaon Zones on 11.9.2017.

Regarding on line approval of commercial/residential building plans, it was instructed that
work should be completed within 15 days.

(Action to be Taken by:- Administrators/Estate Officers/G.M(IT)

(' Agenda item No. 9:-Allotment of land to political Parties

an instructed that for the sites which have been allotted the possession should be
‘earliest. Regarding the sites yet to be finalized/floated in various U.E's an early
uired at the level of concerned Administrator,

n tor Faridabad instructed to send the case of Palwal to the HQ. Also,

'Egéon instructed to send the case of Narnaul to HQ at an early date.
pri

0:-

cussed n the presence of Advisor Planning (HMRTC) in the meeting held

ue with the representatives of DMRC.
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S.E Faridabad informed that study has been completed and it has been revealed that -

4 for construction about 1 Acre Iand.will have to be acquired. Chairman directed that iﬂ
report should be sent to HQ within 1 week so that the same could be put up to !
Hon’ble C.M. P
construction of RUB in Sector-45, 46 Faridabad (Ann. Code No. 10711):- '
2t SE Faridabad informed that 50% cost of the project is to be shared by Railways, 25%
V by HUDA and 25% by MCF but the consent of MCF is awaited. Chairman directed CE-I
to put up a D.O letter for sending to MCF.
IV. Construction of Govt. S.S. school for girls in Faridabad (Ann. Code No.
. 11053):-

S.E Faridabad informed that funds have been sent by the Education Department to
XEN (B& R) and the same were yet to be received by HUDA. However, the DNIT is
being prepared. Chairman directed to take early action in the matter.

(Action to be Taken by: - Administrator(HQ)/CTP/CE-1/Administrators/Estate
Officers)

Ajenda item No.12:- Review of Major Projects.
Progress of all the projects in the agenda was discussed and instructions regarding the following

were issued:-
£ Faridabad Zone

15 Construction of Master roads Sector 75-89, Faridabad
SE Faridabad explained that out of total length of 44.925 Km, work has been completed
on 40.01 Km. The work is held up in balance 4.915 Km on account of various CWP's (1.8
Km), Possession held up due to protest by farmers (2.45 Km), land yet to be acquired
(0.075 Km) and possession held up due to realignment (0.59 Km).

N =

Chairman directed as under:-
i) Administrator Faridabad to get arrange the possession of dividing roads of sector
88/89 and 84/89 by 11.9.2017 and sent status to HQ.

ii) For dividing road of sector 75/80 & 82/85, Administrator Faridabad /SE Faridabad -
S VS

to send case to HQ at an early date for acquisition of roads. 1
iii) Complete status to be discussed with CA by ACE.

2. Construction of Indoor Stadium in Sector-12 Faridabad.
(& EE-III Faridabad informed that major civil work stands completed and finishing work was
-~ in progress. The EE further informed that the estimate for balance work (AC etc.) was
under preparation and will be submitted within 7 days.

Co -lzru ion
R

b

of HUDA office building in Sector-12, Palwal.

med that 90% work has been completed and balance work of building
 estimate for furnishing of building. Chairman instructed to put up the
* bare minimum completion, of building at an early date.

k has been completed in 16.67 Km out of 18 Km
be taken only after the allotment of alternate
on informed that the case for allotment of

e jﬁf’\!’l mn ~
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. providing master water supply scheme for ne
T to VIII). W Sectors 58-115, Gurgaon (Zone

se-I, Gurgaon informed that the work was eo

to various bottlenecks. Chairman directed CE-] /Dleted in the clear area and held up due

? details later on. ACE to explain the complete matter with
4. Master sewer leg No.V (Sector-58 to 76)
SE-1, Gurgaon i ’
¢ gaon informed that the work was completed in the clear area and held up in

0.55 Km length due to litigati i
gation. Chairm ' ini
solution for the pocket under litigation. an directed Administrator, Gurgaon to find

5. ;réternal deve!opment of Sector-57 (Part-I & II), Gurgaon
-1, Gurgaon informed that the estimate for the work was administratively approved on

0.1.08.2007 and the same required revalidation for completion of some works. Chairman
directed CE-I to sent the case for the same at an early date.

6. (|) Strengthening of SPR - village Ghatta to Faridabad road, Gurgaon.
(ii) Strengthening of SPR - Sohna road to NH-8, Gurgaon.
SE-II, Gurgaon informed that a estimates for these works were administratively approved

& on 28.07.2017 and work will be allotted within seven days.

(Action to be Taken by:- Administrators / CCF/ CE-I / ACE / SE Faridabad / SE-I&II
Gurgaon)

®

Additional Agenda item No.1:- Review of Swaran Jayanti Projects at Gurgaon.
CE-1 explained about this status of projects to be executed under Swaran Jayanti

program. Chairman instructed as under: -

i) Construction of Fly over HUDA City centre (Sector-29, 41, 44), Gurgaon: —
SE-II to send the case, after the fresh bids are received, within 7 days to HQ.

i) Construction of under pass near Mayfield garden (Sector-50, 51, 47) Gurgaon: -
CE-I to submit more detailed note for sending to Hon'ble CM.

iii) Four - laning of sector dividing road of Sector-30/31, 40/41, Gurgaon: -

CCF to examine the estimate amounting to Rs. 611.50 lacs (for approval) already

sent to their office by CE-Ion 22.12.2015 and re-submitted on 28.12.2016.

(Action to be Taken by:- Administrator Gurgaon / CCF/ CE-I / ACE / SE-I&II Gurgaon)

item No.2:- Major works at Gurgaon.

g works was explained by CE-I / SE-1 &1I, Gurgaon.

(i Daula, NPR (RD-100 to RD-468)
ucture in the alignment of NPR in village Kherki Daula, Gurgaon.
‘ nt of NPR in New palam vihar, Gurgaon.

A=

f structure in the alignme
on SPR (Sec-58 to 76)-

""he! progress regularly and take timely action on the
f all such land issues j.e. R/R

, ensure clearance S
cept litigation-

p due to unrest by farmers ex

n/ CCF/ CE-1 / ACE /SE-1&IL Gurgaon)

11, Gurgaon.

=y 5
s & @

S
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.Addltional Agenda item No.4:- Alternate plots of Gurgaon.

Chairman directed Administrator, Gurgaon to send consolidated information to HQ within

7 days.
— (Action to be Taken by:- Administrator (HQ) / Administrator Gurgaon.)
' In addition to above the following issues were also discussed:-

11,

Case of Dharam Singh Yadav.

Chairman directed the Administrator, Gurgaon / Faridabad /Estate Officers under
both the Zones to sent requisite certificates to HQ at an early date.
Encroachments at Gurgaon.

Enforcement officer explained this status of encroachments at Gurgaon. EO,

Faridabad and EO-I, Gurgaon informed that a program for removal of
encroachments was being chalked out and progress will be submitted to HQ. EO-
11, Gurgaon informed that atleast 50 acres of land will be got cleared during this
month.

Chairman directed the Administrators / Estate Officers to take appropriate and
timely action on this issue as the focus of Hon'ble CM was on Gurgaon, Faridabad
and Karnal towns.

Sectors transferred from HUDA to MCF/MCG.

SE, Faridabad informed that the sectors 45, 58 & 59 already transferred by HUDA
to MCF are not being taken by MCF. Even references are being received from the
MCs for undertaking works by HUDA, but, after the transfer of sectors no budget
provision for the same has been taken. Chairman pointed out that the complete
instructions alongwith list of sectors transferred stands already circulated by HQ to

all the field offices and for ready reference the same will be circulated again by
CE-II, HUDA.

(Action to be Taken by:- Administrator, Gurgaon / Faridabad / CE-I & II/Estate
Officers under Faridabad and Gurgaon Zone / Enforcement Officer)
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Through:- e-mail Only

From
The Chief Administrator,
HUDA, Panchkula.
To
1 The Administrator, HUDA, HQ/Panchkula.
2 All the Head of Branch, HUDA, HQ, Panchkula.
3. The Superintending Engineer, HUDA, Panchkula.
4, The Estate Officer HUDA, Kaithal, Kurukshetra, Karnal, Panchkula, Jagadhari,
Ambala.
55 All the Executive Engineer, Panchkula Zone
6. The Land Acquisition Officer, Panchkula.

Memo No. Dy.E?A (HUDA)/A.R.0/2017/ |7 6ad

( Dated:- |19 l Y7

Subject:- Proceedings of the Review Meeting of panchkula Zone held at pPanchkula on

13.09.2017 at 11:00 A.M. under the Chairmanship of Sh. J. Ganesan IAS, Chief

Administrator, HUDA, Panchkula.
please find enclosed herewith Proceedings of the Review Meeting of panchkula

Zone held at Panchkula on 13.09.2017 at 11:00 A.M. under the Chairmanship of Sh. J. Ganesan

IAS, Chief Administrator, HUDA, Panchkula for your kind perusal and taking further necessary

action and also to send the Action Taken Report within 7 days.

W&“ \
Assistant Research{Officer,

for Chief Administrator, HUDA,
Panchkula
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ne held at panchkul
Chief

of Panchkula Zo
J. Ganesan IAS,

view Meeting
irmanship of Sh.

f the Re
8, 9 under the Cha

procee (17 at 1100 AM.
Administrators HUDA, panchkula.

The list of officers participated in the meeting is enclosed as Annexure ‘A’
At the outset, Chairman welcomed all the officers and informed that review
y feature so could be taken on the important

jons/directions aré as under:

s will be regular monthl that timely action

meeting
berat

5. The agenda wise del

182
status of court cases where speaking orders are to be p

tions of different courts.

jssue
Agenda item No.
» Review the assed in
compliance with direc
» Review the status of COCP’S
an instructed that the following t

itored:-

hree main issues relating to court cases needs to be

The Chairm
constantly mon

Filing of replies in time.
‘ble Courts but compliance not being done.

Where directions have been passed by the Hon

COCP cases.

It was further directed that:-
Regarding the above,
directed to send replies for vetting
Court) to head office minimum 10 days

Where timely replies are not being filed in courts and costs ha
to be recovered from the -

trators/Estate Officers have already been

all the Adminis
'ble Supreme Court/High

(of cases in Hon

before the date of filing.
ve been imposed, in

TS
view of the Chief Secretary instructions, 50% cost has
legal officer and balance 50% from the concerned HUDA official. It should be
ensured that such a situation does not arise.

II1. Hon'ble C.M has made observations that in lower courts cases aré not being
defended properly. The EOs have already been instructed to send new penal of
advocates (for defending cases in lower courts) to HQ for approval.

V. Court case monitoring system should be regularly monitored by the

te Officers.
al cases as per the agenda wer

e explained by the DA, HUDA.

hkula explained the status of the CWP cases mentioned in the .
wing cases were already sent to the HQ: -
1) — Matter referred to CEE:

Matter referred to Legal Cell, HQ.
atter referred to CCF.

er referred to Administrator (HQ).
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Administrator Panchkula informed that in most of the cases (as per the agenda)

necessary action has already been taken and remaining cases were being dealt on priority.
The Chairman directed Administrator Panchkula/ concerned E.O's to ensure that

compliance of all the orders is done by next week.

(Action to be Taken by: - Administrator, Panchkula /District Attorney (HQ)/Estate
officers under Panchkula Zone/LAO)
Agenda item No.3: - Enhancement Compensation pending for payment.

The Chairman pointed out that the payment details were incomplete.

The CCF, HUDA informed that all the Administrators have already been requested
to send individual beneficiary list (name wise award amount) on proforma to HQ.

Administrator, Panchkula informed that due to non posting of LAO, the work was
suh:Ering. Further, the link officer i.e. DRO was not attending the O/o LAO, Panchkula.

The Chairman directed Administrator Panchkula / all the Estate Officers of the
zone to ensure that the award wise list (duly signed) is sent to HQ within 7 days so as to upload
the same on Website of HUDA and for prioritizing payments.

(Action to be Taken by: - Administrator, Panchkula /CCF/EOs/LAO)

Agenda item No.4:- Review the status of award amount to be released

The Chairman pointed out that the award amount details were incomplete as the
total award amount and the amount disbursed (urban estate wise) was required.

Administrator, Panchkula was directed to send requisite details (updated) to HQ
within 7 days.

(Action to be Taken by: - Administrator, Panchkula /CCF/LAO)

Agenda item No. 5:- Status of Installment Recovery Notices to the allottees.
C 4 The Chairman observed that recovery notices to the defaulter allottees are not

larly. Further, it has been noticed that for Panchkula, Ambala, Jagadhri,
bad, Karnal and Kaithal Urban Estates large amount was

) to CCF, HUDA indicating the original amount recoverable
| the amount recovered as per proforma.

re efforts for recovery of outstanding amount.

- installments from Govt. Institutions, all the Estate Officers
' through Administrator, Panchkula.

'PPM so that the overdue amount is
2 on opening the account statement.

Officers/GM-IT)
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Agenda item No. 6:- Sector wise enhancement notices generated through PPM.

The status as per the agenda was discussed and Administrator, Panchkula
informed that 68 No. cases of enhancement would be sent to HQ shortly.

The Chairman pointed out that for Kaithal (Sector-19, Part-II), Panchkula (Sector-
25, 27 & 28) more notices are required to be sent to the allottees. The Estate Officers were
directed to issue 100% notices for all the sectors (under their jurisdiction) within 1 week and
update the data accordingly which will be discussed in the next review meeting.

(Action to be Taken by: - Administrator, Panchkula /Estate Officers)
Agenda item No. 7:- Status of e-auction of Residential/ Commercial sites.

The e-auction schedule of Panchkula Zone, as per the agenda, was discussed, GM
(IT) informed that centralized programme for e-auction as already been circulated and the rates
upltsded. The following instructions were issued by the Chairman: -

1. For publicity of the e-auction schedule, necessary action should be taken by
s the concerned E.O for publicity through SMS, Bill Boards, FM jingle / News Papers
etc. by 17.09.2017.
2. Plot details to be uploaded by the concerned EO by 17.09.2017.
3. General terms & conditions for e-auction will be uploaded by HQ by
13.09.2017.
4. Estate Officers to doubly check the status of plots put for auction.

(Action to be Taken by: - Administrator (HQ)/Panchkula/CCF/Estate Officers/GM IT)

Agenda item No. 8: - Review of Status of PPM Data
PPM Data

The Chairman observed that the overdue figures in case of Ambala, Kaithal and
Karnal were high. It was further pointed out that Estate Office Kaithal was the worst performing
office. On account of pendency of different cases in Kaithal Urban Estate, CA, HUDA directed to
O charge sheet the following officials: -

&

n should be taken regarding the cases lying pending
in the Estate Office.

Sict Il the Estate Officers to tie-up with
e before the next meeting.
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In addition the following issues were also discussed: -

1. E’Ir_l?)cess flow regarding services provided by Estate Offices was presented by GM
GM (IT) informed that a Committee already found under the Ch’ship of
Administrator, Panchkula with GM (IT) and EO, Panchkula as members was
already looking into the modification required in the present PPM system,

The Chairman directed that EO, Karnal should also be included as member of the
Committee and all the forms which can be uploaded online should be designed by

g the Committee and final presentation should be done by Committee on

i 03.10.2017 at 04:00 PM in the chamber of CA, HUDA.

7), Cases being sent by EOs to IT Cell HQ for any correction in the data on PPM —
Chairman directed GM (IT) to call the Service provider on 18.09.2017 to
discuss the issue to enable the system so that the EOs may be able to make
corrections in the data at their level and this should also be discussed in the
meeting on 03.10.2017 at 04:00 PM.

(Action to be Taken by: - Administrator, Panchkula / CCF /Estate Officers/GM(IT)

Agenda item No. 9:-Allotment of land to political Parties

(_ The Chairman instructed that for the sites which have been allotted the possession
should be offered at the earliest. Regarding the sites yet to be floated at Kurukshetra and Karnal
an early action is required at the level of concerned Administrator, Panchkula / Estate Officer,

Karnal & Kurukshetra.
(Action to be Taken by:- Administrator(HQ) / Panchkula /CTP/Estate Officers)

Agenda item No.10:- Review of CM’s Announcements
All the C.M’s announcements (in progress/pending) were discussed in detail and

following instructions were issued by the Chairman:-

T It should be ensured that the announcement “in progress” should be completed

with- in the stipulated time period.
Construction of 45M wide road behind Sector-8, Part-II and Sector-9,

Ka Code No. 10748): -

ed that the work was in progress but on a stretch of land some
required to be removed with the permission of Forest Dept.,
to transfer 0.94 hectare of land to them. The matter already

II.

rban branch HQ should put up the matter immediately.
| interest imposed by HUDA on Maharana Partap
-8, Karnal will be waived off (Ann. Code

ter has already been issued to Samiti intimating the
by them and a copy of the same has also been sent
.d that Urban branch HQ should put up the matter

ent can be put in the commissioned category.
on 2 acre of land at Shahabad (Ann. Code

oped and land to be made available /
land (Ann. Code No0.12616): -

waited from DC, Kurukshetra regarding
t another DO reference be put up for

struction of Dharamshala will
Bhartiya Baba Sain Sabha) in
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ig;:t;:l-cﬂon of Gymkhana Club in Sector-11, Ambala City (Ann. Code No.
CE-II, HUDA informed that the site of club was near
be changed. Chairman directed Administrator,
for change of site.

Sector-26-27 Chowk, Panchkula be named as Sant
Code No0.19806): -

Allotment of Rehri Market, Sector-
(Ann. Code No0.19807): -

Chairman directed EO, Panchkula to take immediate necessary action regarding

both the above cases and send compliance report, through Administrator,
Panchkula, to the HQ within 10 days.

a Gurudwara and required to
Panchkula to send the case to HQ

Kabir Chowk (Ann.

19, Panchkula under process from 2009

(Action to be Taken by:-Administrator(HQ)/PanchkuIa/CTP/CE-II/Estate Officer,
Panchkula / Karnal)

Aggnda item No.11:- Review of Major Projects.

Progress of all the projects in the agenda was discussed and instructions regarding

the following were issued:-

1.

Construction of 45M wide circular road Sector-3, 4 & 5, Pinjore-Kalka,
Urban Complex: -

CE-II, HUDA explained that the work was in progress but for revision of 1.76 Km -

stretch of the circular road matter was already referred to DTCP and the approval
was awaited. Chairman directed Administrator, Panchkula to follow up with the
concerned for the bottlenecks in execution of the work.

Construction of 24 & 12M internal wide road, W/S, Sew, SWD in Sector-
27 & 28 of Pinjore- Kalka, Urban Complex: -

CE-II informed that the works could not be started in Sector-27 & 28 due to non
approval of layout plans. CTP, HUDA informed that the LOP/demarcation plans will
be finalized on receipt from Administrator, Panchkula by the end of Sept. 2017.

Construction of roads 12M, 24M, W/S, Sew in Sector-24, Jagadhari: -

CE-II informed that the works of the sector were started in the month of Oct.

D16 but later as per directions of HQ the works have been stopped till further
rs. CCF, HUDA explained about the matter.

sk
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ddltlo"a' Agenda item No.2:- Planning / Important Issues of Panchkula Z
one,

Administrator, Panchkula informed about the difficulties being faced due t
0 non

apprOVa' of layout / demarcation plans in various Urban Estates under the zone, Chal
e. Chairman
directed CTP, HUDA / concerned STP/ DTP to get the following issues finalized at an early date:

/ ) Re-planning of area adjacent to Shop
Panchkula.
ii? Revised layout plan of Sector-5-B, 5-C & 6, MDC, Panchkula
!il) Layout / Demarcation plans of Sector-13, 23 & 24, Jagadhari.

iv) Demarcation plan of commercial
sites of Sector-15, 17, 17 i
Nodl), s g (Shopping Centre
V?. Re-plannir)g of Transport Nagar and commercial pocket in Sector-16, Karnal.
Vi) Demarcation plans of Sector-22 & 23, Ambala.

vii) Ee-planning of Telephone Exchange site (vacant) near Manav Chowk, Ambala
ity.

ping Mall (Shalimar) City Centre, Sector-5
¢

e

In addition the following issues were also discussed: -

Issue of Petrol Pumps in Urban Estates of Karnal, Jagadhari and
Panchkula: -

Administrator, Panchkula informed that the lease money being charged from the -
Petrol pumps was required to be revised. Also the charges for extra / additional
nozzles provided at petrol pumps was to be recovered. Chairman directed CCF,
HUDA to take early action in the matter.

11, Allotment of Ashiana Flats in Urban Estates of Karnal, Ambala, Panchkula
and Jagadhari: -
EO, Panchkula informed that the matter was already under process at the District
Administration level. EO, Karnal informed that no application has been received at
Karnal. Since, EO, Ambala was not present in the meeting, Enforcement Officer
HUDA informed that the matter was also under process at Ambala. Chairman
directed that EO, Karnal / Ambala / Panchkula should take up the matter with the
District Administration immediately.
Regarding Jagadhari, SE, HUDA, Karnal informed that the construction work was
O completed nearly 4 years back and finishing work was to be taken up at the time
' & . of allotment / possession. The matter is being pursued with the contractual
agency for finishing work, which will be completed within next 2 months.

y by:- Administrator, Panchkula / CCF / CTP / STP / DTP / SE
'/ Enforcement Officer)

3:- Encroachments on HUDA land.

achments was explained by the Enforcement Officer. Chairman
encroachments from HUDA land required more efforts and

ring the month on the proforma, already circulated by the
Further, this agenda will also be discussed in the next

, Offices/ Enforcement officer)

1ts through FAS.
ormed that after the introduction of GST, field offices

the bills being paid through the FAS. Earlier
bills on FAS but now instruction for deduction
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cCF, HUDA informed that he has already talked to the Excise & Taxation Dept.
29 GST should be deducted only after the issue of notification. And after the notification,

ﬂ"d,ﬂcation in FAS will be done by IT Cell HQ.
,'10

(Action t0 be Taken by:- CCF/GM (IT)/CE-I & II)

Since, EO, Ambala / Jagadhari / Kaithal were not present in the meeting,

chairman directed the officials of these offices present in the meeting to inform their Estate
Officers regarding the discussion held in the meeting.
(Action to be Taken by:- EO, Ambala / Jagadhari / Kaithal)

Meeting ended with a vote of thanks to the Chair and the participants.
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s Through:- e-mail Only

From

17

The Chief Administrator,
{ HUDA, Panchkula.
To
The Administrator, HUDA, Rohtak and Hisar.
All the Head of Branch, HUDA, HQ, Panchkula.
The Superintending Engineer, HUDA, ROhtak and Hisar.

(= i

A W N =

The Estate Officer, Rohtak, Sonipat, Bahadurgarh, Panipat, Hisar, Jind,
Sirsa and Bhiwani

(921

All the Executive Engineer, Rohtak and Hisar Zone
i 6, The Land Acquisition Officer, Hisar, & Rohtak.

: Memo No.Dy.ESA(HUDA)/A.R.0/2017/ 2/36 Y4 )
Dated:- ]\,}”},7

! Subject:- Proceedings of the Review Meeting of Rohtak and Hisar Zones held
at Karnal on 10.11.2017 at 11:00 A.M. under the Chairmanship of Sh. J.
Ganesan IAS, Chief Administrator, HUDA.
Please find enclosed herewith Proceedings of the Review Meeting of Rohtak
and Hisar Zones held at Gymkhana Club Sector 8-9 Karnal on 10.11.2017 at 11:00
A.M. under the Chairmanship of Sh. J. Ganesan IAS, Chief Administrator, HUDA for

your kind perusal and further taking necessary action please and also send the Action

Taken Report with in 7 days.

Assistant Research Officer,
for Chief AdminiStriator, HUDA,
Panchkula

o
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Proceedings of the Review Meeting of Rohtak and Hisar Zones held at Karnal on

10.11.2017 at 11:00 A.M. under the Chairmanship of Sh. J. Ganesan IAS, Chief
Administrator, HUDA.

The list of officers participated in the meeting is enclosed as Annexure 'A’,
At the outset, Chairman welcomed all the officers. All the agenda items were

discussed in detail and item wise deliberations/directions are as under:

Agenda item No. 1: -

Review the status of court cases where speaking orders are
to be passed in compliance with directions of different

courts.

The Chairman instructed that the following three main issues relating to court cases needs to

be constantly monitored.

i

Filling of replies in time.

Where directions have been passed by the Hon'ble Courts but compliance not

being done.

COCP cases.

DA HUDA explained about the individual cases as per the agenda.

Hisar Zone

i) Administrator, Hisar informed that speaking orders have been passed in
the cases where compliance was to be done at the zonal level. Further, in
the cases relating to release of land (Sr. No.22, 23, 24, 25, 26 of agenda)
necessary orders were to be passed by the Director Urban Estate.

i) Regarding case No0.24887/2014 (Sr. No.35): - DA HUDA was directed to
check the status for which hearing has already been done on 07.12.2016
by the then ACSTCP.

Rohtak Zone
i) CWP No.11175/2017: - EO Panipat informed that the petitioner has been

requested to attend the office. Necessary orders will be passed after the

hearing is attended by the petitioner.
i) CWP No.19006/2017, 16538/2017 & 19972/2017: - EO Panipat informed
) speaking orders have already been passed on 08/09.11.2017.

2017: - DA HUDA informed that the petitioner had
ation to PSTCP and matter was being pursued.
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i) COCP No.1112/2017: - The LAO Rohtak informed that the decision in the
matter was to be taken by the Govt. as the award has already been
announced. Chairman directed DA HUDA to check the status of case.

iil) COCP No0.2974/2016, 1299/2017 & 2578/2017: - EO Panipat informed
that reply has already been submitted to HQ. Chairman directed DA
HUDA to check the status of all such cases where reply has already been
received from Zonal offices.

The chairman further directed DA HUDA to compile the list of Advocates received

from Zonal offices for circulation.
(Action to be Taken by:- Administrators/ District Attorney(HQ) /Estate
Officers/LAOS)

Agenda Item No.3: - Status of pending payment of Enhancement Compensation
based on Hon’ble Supreme Court orders.

CCF HUDA informed that the requisition is to be sent by the respective

r Administrators / LAOs after properly verifying the data as the awards of Hon'ble Supreme
Court are being finalized at the level of HQ.

Administrator, Hisar informed that the information for the enhancement
amounting to Rs.880.00 crore has already been prepared.

LAO Rohtak informed that the details regarding enhancement amounting to
Rs.1.08 crore had already been sent by e-mail on 09.11.2017 to the HQ and for balance the
concerned beneficiaries were not coming forward.

Chairman directed the Administrators to doubly check the payments details /
name of beneficiaries and send complete information to HQ by 13.11.2017 since the next date
of hearing in the court was 29.11.2017.

(Action to be Taken by:- Administrators/ CCF / LAOs)

Agenda Item No.4: - Status of pending payment of original awards wherein
notification U/S 6 has been issued before 01.01.2014.

CCF HUDA informed that as per the recent orders of the court following data was
required: -
B i) Awards announced after 01.01.2014: - Where petitioner did not go to the court.
) wards ¢ ced after 01.01.2014: - Where petitioner went to the court.
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already been issued and action

EO Sirsa informed that notices for recovery have

iv
) for resumption was also being taken.
The Chairman directed as under: -
1) More recovery notices should be sent.
1) Notices under various section 17(1) / 17(2) / 17(3) / 17(4) should be
sent proportlonally
1) The targets to be achieved by the next review meeting were fixed as
under: -
. EO Hisar to recover 20.00 crore of installment amount before the next
meeting.
. EO Jind to recover 9.00 crore of installment amount pefore the next
meeting.
. FEO Sirsa to recover 8.00 crore of installment amount before the next
meeting.

( v) The Chairman observed that the data mentioned in the table (installment /
enhancement amount) did not seem to be correct. IT Cell HUDA HQ was directed
to recheck the figures.

Rohtak Zone

i) EO Bahadurgarh informed that for Sector-11, Bahadurgarh and Sector-9, Jhajjar
the amount was shown due though the possession was still to be offered.

i) EO Rohtak informed that for Sector-6, Rohtak the amount was shown due

though the possession was still to be offered.

iii) EO Sonepat informed that in some cases the receipts

which was done manually.

could not be uploaded

The Chairman directed as under: -
1) IT Cell HUDA HQ to resolve the abov
C done at the earliest.
- 1) CCFHUDAto check the amoun
- 8 5» . Aregularly
notlces should be sent by respective EOs.
) ous section 17(1) / 17(2) / 17(3) / 17(4) should be

the EOs.
CCF/GMIT/Estate Officers)
or wise enhancement notices generated

e issues and correction in PPM be

t being recovered every month and inform

/ Estate Officers)
on schedule.
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